COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 07/ 2003

ESTI MATE SUMVARY 10: 56: 23
CONTI D: C14141 ESTI MATE NO 0001 PROG SPEC YR 2002
PCN: 14141-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 7.0  DAYS TIME ALLOW 45 WORK DAYS
SH119Rockfal | MtigationMP39.8 PERCENT TIME:  15.56 ORI G TI ME ALLOW 45 WORK DAYS
PRQJECT NO STA 1191-018
SH119Rockfal | M tigati onMP39. 8
NAVE OF ROAD: 119
PRQJECT COUNTI ES: BOULDER, REG ON 4
CONTRACTOR:
YENTER COVPANI ES, | NC. PAY PERI OD ENDI NG 03/ 31/ 2003 DATE TI ME STARTED 03/10/2003
20300 W HI GHWAY 72 DATE LET 02/ 13/ 2003 DATE WORK BEGAN
DATE AWARDED 02/ 20/ 2003 DATE TI ME STOPPED 05/16/2003
DATE CONTRACT EXECUTED  03/03/2003 DATE ACCEPTED 05/ 16/ 2003
ARVADA CO 80007 303/ 279- 4458 DATE NOTI CE TO PROCEED 03/ 10/ 2003
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 146, 605. 30 PARTI Cl PATI NG $ 23, 475. 50 $ 23, 475. 50
AWARD PRQJECT AMT: $ 137, 975. 00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 16. 01% TOTAL EARNI NGS 23, 475. 50 23, 475.50
FUNDS AVAI LABLE: $ 123, 129. 80 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 23, 475. 50 23, 475. 50
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -178. 88 -178.88
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 23, 296. 62 23, 296. 62
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0.00
AMOUNT DUE 23, 296. 62 23, 296. 62
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 23, 296. 62

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: Cl4141 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 14141-BID ESTI MATE RUN 04/ 07/ 2003
PRQIECT: STA 1191-018 ESTI MATE NO 0001 10: 56: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0004 900-00014 ADDED | TEM (LUWMP SUM/ ROCK EXC. (SPECIAL) MCR LI NE#1 1. 000 0. 000
LS 0. 000 0. 00
5, 437. 37000 0. 000 0. 00
0005 203-00440 ROCK EXCAVATI ON ( SPECI AL) MCR LINE 1 0. 000 0. 000
(14 0. 000 0. 00
55. 00000 0. 000 0. 00
0006 700-70034 F/ A ROCK EXCAVATI ON ( SPECI AL) MCR LINE 1 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0007 607-55101 CABLE NET MCR LINE 2 900. 000 0. 000
SF 0. 000 0. 00
22.50000 0. 000 0. 00
0010 203-00596 ROCK SCALI NG 1. 000 0. 000
LS 0. 850 7,225.00
8, 500. 00000 0. 850 7,225.00
0015 211-01111 *ROCK REI NFORCEMENT ( DOVELS) 30. 000 0. 000
LF 0. 000 0. 00
29. 25000 0. 000 0. 00
0020 211-01250 *ROCK BOLT 1, 035. 000 0. 000
LF 0. 000 0. 00
29. 25000 0. 000 0. 00
0025 304-06007 AGGREGATE BASE COURSE ( CLASS 6) 0. 000 0. 000
(14 0. 000 0. 00
35. 00000 0. 000 0. 00
0030 304-07005 AGGREGATE BASE COURSE (CLASS 7) 0. 000 0. 000
CcY 0. 000 0. 00
35. 00000 0. 000 0. 00
0035 403-00720 *HOT Bl TUM NOUS PAVEMENT ( PATCHI NG) ( ASPHALT) 1.000 0. 000
TON 0. 000 0. 00
175. 00000 0. 000 0. 00
0040 403-33721 *HOT BI TUM NOUS PAVEMENT (GRADING S) (75) (PG 58-28) 0. 000 0. 000
TON 0. 000 0. 00

145. 00000 0. 000 0.00



CONTI D: Cl4141 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 14141-BI D ESTI MATE RUN 04/ 07/ 2003
PRQJECT: STA 1191-018 ESTI MATE NO 0001 10: 56: 23

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0045 403-33731  *HOT BI TUM NOUS PAVEMENT (GRADING S) (75) (PG 58-34) 0. 000 0. 000
TON 0. 000 0.00
90. 00000 0. 000 0. 00
0050 607-11576  TEMPORARY ROCKFALL CONTAI NVENT SYSTEM 1. 000 0. 000
LS 1. 000 4,500. 00
4, 500. 00000 1. 000 4,500. 00
0055 607-55100 *W RE MESH 31, 521. 000 0. 000
SF 0. 000 0.00
1. 08000 0. 000 0. 00
0060 626-00000  *MOBI LI ZATI ON 1. 000 0. 000
LS 0.500 4,420.00
8, 840. 00000 0.500 4, 420. 00
0065 627-00001  PAVEMENT MARKI NG PAI NT 0. 000 0. 000
GAL 0. 000 0.00
300. 00000 0. 000 0. 00
0070 630-00000 *FLAGG NG 464. 500 0. 000
HOUR 103. 250 2,684.50
26. 00000 103. 250 2, 684. 50
0075 630-00007 *TRAFFI C CONTROL | NSPECTI ON 14. 000 0. 000
DAY 2.000 76. 00
38. 00000 2.000 76. 00
0080 630-00012 *TRAFFI C CONTROL NMANAGENENT 35. 000 0. 000
DAY 6. 000 2, 400. 00
400. 00000 6. 000 2, 400. 00
0085 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 14. 000 0. 000
EACH 6. 000 330.00
55. 00000 6. 000 330. 00
0090 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE C) 4. 000 0. 000
EACH 2.000 110. 00
55. 00000 2.000 110. 00
0095 630-80359  *PORTABLE MESSAGE S| GN PANEL 37.000 0. 000
DAY 9. 000 1, 350. 00
150. 00000 9. 000 1, 350. 00



CONTI D Cl4141 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 14141-BI D ESTI MATE RUN 04/ 07/ 2003
PRQJECT: STA 1191-018 ESTI MATE NO 0001 10: 56: 23
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0100 630-80380  *TRAFFI C CONE 30. 000 0. 000
EACH 15. 000 180. 00
12. 00000 15. 000 180. 00
0105 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0110 700-70022 F/A QJIT COLORADO TRAI NI NG PROGRAM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0115 700-70023 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0120 700-70028 F/A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI  $ 146,405.30 % 23,275.50 % 23,275.50
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0125 620- 00020 SANI TARY FACI LI TY 1. 000 0. 000
EACH 1. 000 200. 00
200. 00000 1.000 200. 00
CAT 0400 CURRENT AMT $ 200.00 $ 200.00 $ 200. 00

PROJECT TOTAL CURRENT AMI $ 146, 605.30 % 23,475.50 % 23,475.50



